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CIP Project Number: MU1004 

Title: Utility Plants Building Rehabilitation 

Project Phase: Design/Construction 

5% of Phase Completion 

       Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 150,000 

Funding Sources: General Revenue 

Project Manager: Jimmy Vandever 

Contractor: TBD 

Consultant: TBD 

Project Description: Replace the modular administration building for the South 

Wastewater Treatment plant and rehabilitate the Woodchester plant building. 

Justification: The administration building at the South wastewater treatment plant is in 

need of replacement.  The flooring is rotting and has been partially replaced and there is at 

least a 6" elevation difference from one side of the building to the other.  The Woodchester 

facility is in need of upgrades including paint, carpet, and tile flooring. 

Update:  
 
October 2009-  
 
November 2009 – Scoping the project with utilities and facilities to begin work after the 
holidays. 
 
December 2009 – A meeting is scheduled with the owner/stakeholder departments to 
scope the project and begin in January 2010.  
 



March 2010 – Had a meeting with Garza & McLain Structural Engineers to review the 
structural problems. They will be submitting a report with specific scope of work to make 
needed repairs or possible replacement of the facility. 
 

 


